
AUA401 131
Inspect Pump
Coupling and 
Change Oil

16
6

07JAN00
07:00A

08JAN00
13:00

AUA407 131
Repair 
Condenser 
Boxes and 

15
15

08JAN00
13:00

10JAN00
12:00

AUA410 131
Repair Inner 
Condenser 
Drain Traps

16
16

10JAN00
12:00

11JAN00
12:00

AUA601
Change Oil 2

0
07JAN00
07:00A

07JAN00
11:00A

AUA602 123
Clean & 
Inspect 
Exciter and 

12
1

07JAN00
11:00A

08JAN00
07:00

AUA608 123
Check 
Auxiliary 
Switches & 

16
16

08JAN00
07:00

10JAN00
07:00

AUA612 132
Inspect Drive 
Motors

8
8

08JAN00
06:00

08JAN00
15:00

AUA613 123
Inspect Fan &
Oil Pump 
Motors

16
16

10JAN00
07:00

11JAN00
07:00

AUA617 123
Clean Lens 
and Burner 
Cabinet

12
12

11JAN00
07:00

11JAN00
21:00

AUA619
Check Burn 
Units and Air 
Units

8
0

07JAN00
08:00A

07JAN00
21:00A

AUA621 118
Check Boiler 
Thermocouples

8
6

07JAN00
22:00A

08JAN00
13:00

AUA622 118
Replace 
Economizer 
Outlet

16
16

08JAN00
13:00

10JAN00
13:00

AUA623 118
Check Boiler 
Traps and 
Alarms

8
8

10JAN00
13:00

10JAN00
22:00

AUA624 83
Assist on 
Test

8
8

14JAN00
12:00

14JAN00
21:00

AUA630 118
Change Oil in
Condensed 
Pump Motors

16
16

10JAN00
22:00

11JAN00
22:00

AUA635 118
Check Tubes 4

4
11JAN00

22:00
12JAN00

08:00

BUB201 107
Repack 
Valves

16
16

11JAN00
12:00

12JAN00
12:00

BUB202 107
Connect Acid 
Piping and 
Acid Clean 

36
36

08JAN00
07:00

11JAN00
12:00

BUB204 111
Remove and 
Clean Piping

12
12

11JAN00
12:00

12JAN00
07:00

BUB205 107
Repair 
Blowdown 
Line

8
8

12JAN00
12:00

12JAN00
21:00

BUB206 111
Open 
Inspection 
Doors

8
8

08JAN00
07:00

08JAN00
16:00

BUB207 111
Scaffold 
Reheater 
Section

8
8

08JAN00
16:00

10JAN00
07:00

BUB208 111
Repair 
Reheater 
Tubes and 

40
40

10JAN00
07:00

12JAN00
16:00

BUB210 83
Fire Boiler 8

8
14JAN00

12:00
14JAN00

21:00

BUB211 83
Test Safety 
Valves

8
1

07JAN00
16:00A

08JAN00
07:00

BUB212 83
Change Oil in
Preheater 
Bearings

8
8

08JAN00
07:00

08JAN00
16:00

BUB213 131
Lubricate 
Valves and 
Repair Gas 

12
12

08JAN00
16:00

10JAN00
12:00

BUB215 131
Check 
Burners

16
16

10JAN00
12:00

11JAN00
12:00

BUB216 83
Lubricate Air 
Shafts

4
4

08JAN00
16:00

08JAN00
21:00

BUB217 83
Inspect Air 
Preheaters 
and Fan 

48
48

11JAN00
12:00

14JAN00
12:00

BUB219 83
Inspect Air 
Ducts

24
24

08JAN00
21:00

11JAN00
12:00

MPM001
Clear and 
Secure Unit

10
0

05JAN00
13:00A

05JAN00
23:00A

MPM010 92
Inspect, 
Clean & 
Repair all 

92
84

07JAN00
06:00A

14JAN00
10:00

TUT003
Remove 
Lagging

8
0

07JAN00
06:00A

07JAN00
19:00A

TUT005 31
Remove 
Exhaust 
HDB.

4
1

07JAN00
20:00A

08JAN00
07:00

TUT006 10
Remove 
Exhaust 
Hood and 

14
14

10JAN00
06:00

11JAN00
13:00

TUT008 10
Remove Inner
Shell

8
8

11JAN00
13:00

12JAN00
13:00

TUT009 18
Take Wheel 
Clearance

8
8

12JAN00
13:00

12JAN00
22:00

TUT010 40
Inspect 
Bearing

12
12

12JAN00
22:00

13JAN00
17:00

TUT012 8
Remove 
Spindle

8
8

13JAN00
06:00

13JAN00
15:00

TUT013 18
Sandblast 
Spindle

16
16

13JAN00
15:00

14JAN00
15:00

TUT014 18
Magnaflux 
Spindle

8
8

14JAN00
15:00

15JAN00
00:00

TUT026 31
Remove 
Crossover 
and Gear

4
2

07JAN00
15:00A

08JAN00
09:00

TUT028 73
Break 
Coupler

2
2

08JAN00
09:00

08JAN00
12:00

TUT029 73
Open Bearing 2

2
08JAN00

12:00
08JAN00

14:00

TUT030 40
Clean Bolts 
and Shell 
Joints

16
16

13JAN00
15:00

14JAN00
15:00

TUT033 89
Erect 
Sandblast 
Structure

8
1

07JAN96
16:00A

08JAN00
07:00

TUT625 92
Doable Test 8

8
13JAN00

15:00
14JAN00

00:00

TUT629 92
Reconnect 
After Doable 
Test

4
4

14JAN00
06:00

14JAN00
10:00

Project Start 05JAN00 00:00

Project Finish 22JAN00 12:59

Data Date 08JAN00 00:00

Run Date 25MAR99 21:00
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TUT015 2
Install Spindle
and Take 
Wheel 

6
6

17JAN00
06:00

17JAN00
13:00

MPM025 0
Test Run 6

6
22JAN00

06:00
22JAN00

13:00

TUT017 2
Set Inner 
Shell and 
Tighten Shell 

12
12

17JAN00
13:00

20JAN00
08:00

TUT019 2
Set Exhaust 
Hood

4
4

20JAN00
08:00

20JAN00
13:00

TUT020 6
Tighten 
Exhaust Bolts

4
4

20JAN00
13:00

20JAN00
17:00

TUT021 10
Set 
Crossover

8
8

20JAN00
17:00

21JAN00
08:00

TUT022 0
Align 
Couplings

8
8

21JAN00
06:00

21JAN00
15:00

TUT024 0
Install 
Lagging

4
4

21JAN00
20:00

22JAN00
00:00

TUT031 0
Assemble 
Seals

4
4

21JAN00
15:00

21JAN00
19:00
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