

Activity ID	Activity Description	Orig Dur	Rem Dur	%																								
					D	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	J				

Engineering Department **ENG**

Andy Mason - Director of Development **MASON**

BA400	Design Building Addition	20	20	0																								
AS100	Define System Requirements	10	10	0																								
AS101	System Design	20	20	0																								
AS204	Prepare Drawings for Temp	10	10	0																								
AS216	Prepare Drawings for System	10	10	0																								
AS102	Approve System Design	10	10	0																								
BA469	Assemble Technical Data for Heat	3	3	0																								
BA470	Review Technical Data on Heat	10	10	0																								
CS300	System Design	40	40	0																								
CS310	Review and Approve Design	15	15	0																								
CS430	Prepare Drawings for Conveyors	20	20	0																								
CS440	Review and Approve Drawings for	5	5	0																								

Tim Evans - Program Manager **EVANS**

AS205	Review and Approve Temp	5	5	0																								
AS217	Review and Approve System	10	10	0																								

Acme Motors - Owner **ACME**

BA501	Review and Approve Designs	14	14	0																								
BA530	Review and Approve Brick	10	10	0																								
BA560	Review and Approve Flooring	10	10	0																								
Subtotal		120	120	0																								

Purchasing Department **PCH**

Meg Foley - Purchasing Manager **FOLEY**

BA450	Assemble Brick Samples	10	10	0																								
BA480	Assemble and Submit Flooring	10	10	0																								
AS200	Prepare and Solicit Bids for Temp	5	5	0																								
AS201	Review Bids for Temp Control	2	2	0																								
AS213	Prepare and Solicit Bids for	5	5	0																								
AS202	Award Contract for Temp Control	1	1	0																								
AS214	Review Bids for System Controller	4	4	0																								
BA411	Prepare and Solicit Bids for Heat	3	3	0																								
AS215	Award Contract for System	1	1	0																								
BA412	Review Bids for Heat Pump	2	2	0																								
BA413	Award Contract for Heat Pump	1	1	0																								

Project Start	04JAN99		Early Bar	APEX	Your Project Your Company or Client Dept. & Resp.	Sheet 1 of 5		Date	Revision	Checked	Approved
Project Finish	12JUL00		Progress Bar								
Data Date	04JAN99		Critical Activity								
Run Date	06JAN99										

© Primavera Systems, Inc.

